Transportation Sales Tax Project Update
TST Rural Roads Program

- 25 Total Projects
- 2 Projects Completed
- 2 Under Construction
- 4 to Begin Construction Within 6 months
- 17 in Design, ROW & Permitting Phase

Rosebank Road
TST Annual Allocation Projects

- 317 Total Projects
- 256 Project Completed
- 4 Under Construction
- 15 to Begin Construction Within 6 months
- 57 in Design, ROW & Permitting Phase

Northside Drive Sidewalk

Lockwood Dr. at Beaufain St. Imp.
Public outreach plan development underway.

Staff has been engaging with stakeholders to evaluate possible alternatives.

Present two alternative alignments to stakeholders by April and select one to present to the public by Summer 2021.
Featured Projects
Projects of Local and Regional Significance
Maybank Highway Improvements: Northern Pitchfork

- City Stormwater permit application was submitted on February 2017
- Received Federal/State Environmental Permits in October 2020
- Met with City Stormwater Dept. five times in last year in efforts to discuss ongoing modifications and revisions to obtain permit
- Currently completing additional soil tests as requested by the City Stormwater Dept.
- Project will be advertised for construction upon receipt of City Stormwater permit
Airport Connector Road

- Preliminary Design is Underway
- Working with Santee Cooper on an easement agreement
- Coordinating with SCDOT, CCAA, City of N Charleston and Boeing on the design
- Public Hearing scheduled for Spring 2021
Glenn McConnell Parkway Widening

- Final construction plans to be finalized by end of March 2021
- Value engineering study identified approximately $1M in savings
- Approval of environmental permits expected in April 2021.
- Staff plans for construction letting in late spring of 2021.
Central Park Road and Riverland Drive Intersection Improvements

- As requested staff has coordinated with SCDOT and developed a cost estimate for SCDOT plan

Folly Road Bike and Pedestrian Improvements

- The SCDOT is currently drafting a maintenance agreement.
- Right-of-way acquisition to commence upon execution of agreement.
- Construction to begin early 2022
James Island Intersection and Bike/Pedestrian Improvements

Fort Johnson Road at Secessionville Road

- Signalized intersection with turn lanes
- Right-of-way acquisition to begin by April.
- Coordinating with CWS to relocate a large water main.
- Construction estimated to begin late 2022/early 2023.

Fort Johnson Road at Camp Road

- A mini roundabout design is the preferred alternative
- It has the least amount of impact to trees & property and the lowest cost.
- Seeking Council approval for eminent domain tonight.
Main Road Corridor: Segment A

• Held Public Meeting in 2020 & the preferred alternative was well supported.
• Design includes a bike/pedestrian bridge over the Stono River with connections to Bees Ferry Rd, West Ashley Greenway and onto Johns Island.
• The ACOE permit will be submitted 2nd quarter of 2021
• Right-of-Way acquisition set for early 3rd quarter 2021
Main Road Corridor: Segment C

- Held virtual public meeting earlier this year.
- A summary of the public comments is currently being prepared.
- Responses to approximately 800 comments will be submitted by April 2021

- 2nd Public Meeting (In-Person) will be scheduled once COVID restrictions are lifted
- Refining Alternatives based on public comment
Palmetto Commerce Interchange

Project team currently in right-of-way acquisition phase. 2/10 tracts are settled. Anticipate completion in April.

Environmental Permitting near final approval. Expect to receive permit end of March.

Finalizing agreements with sewer and water utilities.

Staff anticipates advertising for construction in Spring 2021.
Phased Engineering Design & Environmental Permitting from Dorchester County Line to Michaux Parkway.

- Consultant Selection Committee met on February 19th
- Staff will seek approval from Council to begin negotiations for design services.
• Staff is working with Joint Base Charleston on the best path forward for the project.
• Joint Base Charleston submitted their risk assessment of waiving airfield criteria for PCP3 to their US Air Force command.
• Preparing for public information meeting to present two design alternatives in summer 2021.
A virtual public meeting was held at the end of 2020 with over 300 responding.

The online meeting provided a survey of recommended improvements.

The final report is being prepared now and will be published online for review.
US 78 Corridor Improvements

Budget is $47M

- Staff awarded a design contract to develop alternatives throughout the corridor and complete the NEPA process.
- Traffic evaluations are underway.
- Project scope will be developed to fit budget.

- Interim improvements planned at the west intersection of Medical Plaza Drive and US 78.
- Will advertise this project in second quarter 2021.
Savannah Highway Capacity and Intersection Improvements

- Staff has received conceptual drawings identifying intersection improvements with associated cost estimates.
- Staff will come back to Council to present the recommendations for improvements.
Thank you!

Questions?