

PROJECT TIMELINE

LOCAL PLANNING

Completed 2016

Pre-Project Development, Operational Analysis, Alternatives Analysis, Travel Demand Forecasting

PROJECT PROGRAMMING

Completed 2019

Preferred Alternative Identified, Agency Coordination, Scoping and NEPA, Funding and Schedule, Existing Conditions Evaluation, Conceptual Design (10%)

PROJECT DEVELOPMENT

Completed 2022

Complete NEPA, Complete 30% Design, Adopt a Locally Preferred Alternative, Refine Project Schedule and Budget, Financial Plan, FTA Rating and Readiness Review

ENGINEERING

We Are Here!

Engineering Procurement, Final Design Plans, Information for Bid, FTA Rating and Readiness Evaluation, Full Funding Grant Agreement

CONSTRUCTION

Est. 2026 - 2029

Construction Procurement, Construction, Standard Operating Procedures, Systems Testing, Safety Certification, Operations Training, Revenue Service Date