

US 17 at Main Road Intersection and Main Road Widening

Completed

- NTP for preliminary design studies was given on September 22, 2017
- Traffic Counts

Upcoming

- NEPA documentation - scope of work includes:
 - Project Management & Coordination
 - Traffic data collection, modeling, and analysis
 - Surveying and mapping
 - NEPA documentation and coordination
 - Public involvement plan